

1 BILL NO. S-87-08-29

2 SPECIAL ORDINANCE NO. S-238-87

3 AN ORDINANCE approving Change Order
4 No. 1 (Final) for Res. 896-85,
5 McKinnie-Senate Sewer, with All
6 Star Construction and Excavating,
in connection with the Board of
Public Works and Safety of the
City of Fort Wayne, Indiana.


7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 (Final) for Res.
10 896-85, McKinnie-Senate Sewer, with All Star Construction and
11 Excavating, in connection with the Board of Public Works and
12 Safety, for:


13 this Change Order is necessary
14 because quantities represent actual
15 quantities required to construct
and complete project;

16 involving a net increase of Two Thousand Two Hundred Twenty-Five
17 and 68/100 Dollars (\$2,225.68), all as more particularly set
18 forth in the specifications, and which is on file with the Office
19 of the Board of Public Works and Safety and is by reference incor-
20 porated herein, made a part hereof, and is hereby in all things
21 ratified, confirmed and approved.

22 SECTION 2. That this Ordinance shall be in full force
23 and effect from and after its passage and any and all necessary
24 approval by the Mayor.

25
26 
27 Councilmember

28 APPROVED AS TO FORM
29 AND LEGALITY

30 
31 Bruce O. Boxberger, City Attorney
32

Read the first time in full and on motion by Redd
seconded by James, and duly adopted, read the second time
by title and referred to the Committee City of Public (and the Ci:
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayn
Indiana, on _____, the _____ day of _____
19____, at _____ o'clock _____ M., E.

DATE: 8-25-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by James, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 9-8-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 23887
on the 8th day of September, 1987,

ATTEST:

Sandra E. Kennedy

(SEAL)

Mark E. Giaquinta
PRESIDING OFFICER

SANDRA E. KENNEDY, CITY CLERK

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 9th day of September, 1987,
at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 10th day of September,
1987, at the hour of 9:00 o'clock A.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 (Final)
 Project No. _____
 Name of Project: McKinnie - Senate

Resolution No. 896-85
 Board Order No. 156-85
 Date: 5 August 1987

To: All Star Construction & Excavating
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		SEE ATTACHED			
Total Decrease				658.40	
Total Increase					2,884.08
Net (XXXXXXX) (Increase)					2,225.68

The sum of \$ 2,225.68 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>38,464.85</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>38,464.85</u>
New Contract Price including this Change Order	\$ <u>40,690.53</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 8-7-87

Accepted by: [Signature] Contractor Date 8-5-87

Approved by: [Signature] City Engineer Date 8-12-87

Approved by: [Signature] Owner Date 8-12-87

Attested by: [Signature] Clerk Date 8-12-87

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
3	10 LF	8" Sewer Pipe	15.19	151.90	
5	166 LF	Field Tile Replacement	5.00		830.00
6	40 LF	Fence Replacement	6.00	240.00	
10	82 SY	Chip & Seal	3.25	266.50	
11	2711 SY	Seed & Mulch	.60		1626.60
12	2 EA	6" Tap Unit	213.74		427.48
Total Decrease				658.40	
Total Increase					2884.08
Contract Price					2225.68
Net (Decrease) (Increase)					

Change Order No. 1 (Final)

Resolution No. 896-85

Board Order No. 156-85


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Quantities represent actual quantities required to
construct and complete project.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE


Don Hanley

Project Engineer

TITLE OF ORDINANCE Change Order #1 (Final) for Res. 896-85 McKinnie-SenateDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Res. 896-85, (Final) McKinnie-
quantities represent actual
Senate is necessary because/quantities required to construct and
complete project. All Star Construction & Excavating is the
Contractor.

J-87-08-29

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$2,225.68 Increase

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-08-29

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 (Final) for Res. 896-85, McKinnie-Senate Sewer, with

All Star Construction and Excavating, in connection with the

Board of Public Works and Safety of the City of Fort Wayne,

Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

YES

NO

Charles B. Redd
CHARLES B. REDD
CHAIRMAN

Paul M. Burns
PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry
THOMAS C. HENRY

Ben A. Eisbart
BEN A. EISBART

Samuel J. Talarico
SAMUEL J. TALARICO

CONCURRED IN

9-8-87

SANDRA E. KENNEDY
CITY CLERK